

Bond Next Steps			
	Implementation	Purchasing and Payment	Communication/Oversight
May	Set Implementation Timeline/Funding for all bond items	Establish Purchasing Process	Establish Bond Oversight Committee
June	Determine Project Managers for Each Item	Assign Account Codes	Establish communication process
July			Establish Project Accountability Process for Each Item
August/ September	Consider Consultation support	Establish a change/ item variation process	
Ongoing	Item Sustainability Plan		Establish Project/ Program Evaluation